

Barton & Loguidice, D.P.C.

Memo To: Sandy Creek Town Board

Date: September 11, 2019

From: Dustin Clark, P.E.
Anthony Young, P.E.
Brett McVoy, I.E.

Project No.: 1001.005.001

Subject: Board Update – Sandy Creek/Richland Joint Water Project

Sewer Project Update:

- Preliminary Engineering Report (PER) has been completed and submitted to NYS EFC for CWSRF IUP listing and REDI
- Project is a recommended project for a \$100,000 REDI Grant for additional planning efforts and grant applications
- Get feedback on REDI grant applications – Winter 2019
- With REDI grant, outreach program starting early 2020

Water Project Update:

- Activity Completed in Last Month and Current Activities
 - CSX Railroad Crossing Applications have been approved and paid for
 - NYS DOT approval has been received
 - Army Corps approval has been received
 - Response to NYSDEC Notice of Incomplete Application has been submitted
 - Contract document review by NYSDOH, NYSDEC and USDA RD over the next roughly 6-8 weeks
 - Towns of Sandy Creek and Richland Joint Meeting is scheduled for Tuesday, September 17 at 7:00 pm. Meeting will be held at Sandy Creek Town Hall
 - Work continues on project easements.
- Project Financing
 - Coordination with EFC, RD, and Fiscal Advisors continues.
- Steps to Proceed
 - Obtain easements
 - Final Design completion
 - Regulatory Review / Permitting – through Fall 2019
 - Bidding – Fall 2019
 - TARGET Construction Start – Fall 2019

