

Barton & Loguidice, D.P.C.

Memo To: Sandy Creek Town Board

Date: October 12, 2022

From: Dustin J. Clark, P.E.
Anthony Young, P.E.
Brett McVoy, I.E.

Project No.: 1001.005.001
1001.010.001
1001.011.001

Subject: Board Update – WD1 Sunset Lane, WSA 3, WSA 4

Water District No. 1 Sunset Lane Update:

- All water services have been installed. Only restoration remains.

Water Service Area No. 3 Update:

- Activity Completed in Last Month and Current Activities
 - All water services have been installed.
 - Restoration has begun and will continue for the next few months.
 - Payment Application No. 22 was submitted by WD Malone
- Schedule
 - **Substantial Completion – Issued August 23, 2022**
 - Final Completion – Spring 2023
- Additional Sections
 - For N. Rainbow Shores / S. Sandy Pond Inlet in Sandy Creek – NYS DEC hearing has been scheduled to begin on December 6. There will be a public comment session and then a hearing with two judges the following day. Both hearings will be held virtually via WebEx. More information will be shared as it becomes available.

Water Service Area No. 4 Update:

- B&L met with Joint Water Board today to request information about their system.
- This will be used to establish the Joint Water Works operating cost so that more detailed information can be presented to the Village boards to see if they are interested in working with the Town.

