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MINUTES OF THE MEETING OF THE TOWN BOARD 

TOWN OF SANDYCREEK 

1992 HARWOOD DRIVE, POBOX 52 

SANDYCREEK, NEW YORK13145-0052 

 

 

Date: August 31, 2015  

Kind of Meeting:  SpecialJoint Meeting- Town & Village of Sandy Creek   

Place:  Sandy Creek Town Hall 

Town Board Members Present: Nancy Ridgeway  Others Present: 

     John W. Wood, Jr.  Tammy L. Miller 

     Ruth E Scheppard  Michael Kastler 

     Nola J. Gove   Brittany Washburn 

Village Board Members Present: Grant Rohrmoser  Dustin Clark 

     Kenney LaRue  Jill Mattison 

         Jack Dodson 

         Diane Brosch 

Water Advisory Committee Members: Norma Newman 

      Roy Narish   

         Karen Galloway 

         Jim Forsyth 

         Wayne Miller 

Absent:Kevin Halsey 

     Sharon Turo      

 

CALL TO ORDER: 

Supervisor Nancy Ridgeway called thespecial meeting to order at6pm with the Pledge of 

Allegiance.  Dustin J. Clark, P.E., Senior Project Engineer with Barton & Loguidice, 

D.P.C. was present to give an update on the progress of Water District #2 and discuss 

some issues with its construction.  The week of August 24
th

 construction began on Co Rt 

22A, US Rt 11 south and Carr Drive.  Work began on Co Rt 15 today.  Three of the four 

water connections require amendments to the original drawings.  This meeting was 

necessary because a consensus is needed on what is best for both municipalities.  

Amending the current intermunicipal agreement (IMA) will likely be required. 

 

On US Rt 11 north near Creekside Apartments there will be water main on both sides of 

the road.  The east side was going to be abandoned, however it is in good condition.  

B&L is recommending a new master meter and point of connection there.  This needs to 

be added to the IMA making a total of five master meter pits in WD#2.  The fire hydrant 

in the middle of the Creekside parking lot is their private hydrant.  The fire departments 

cannot use it as the water line is undersized and full of sand.  The owners of Creekside 

should be informed that the hydrant needs to be removed or at least marked as out of 

order. The master meters will be Badger meters.  The Town can read them with its 

equipment and they can always be read manually. 

 

On the east side of US Rt 11 south there is a four inch water main beginning 
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approximately 900 to 1000 feet inside the village limit and running to the village limit.  

The water flow is not adequate in this section of pipe.  Correcting this will be a large 

unplanned expense for the project.  B&L is proposing installing a six inch water main on 

the west side of US Rt 11 south.  The 7 or 8 village homes along this route will not be 

able to tap into it during this project.  Approximately a year from now when this project 

is complete it may be possible for the town and village to share this water line.  USDA-

RD requires this section to be a transmission line only with no hydrant. A swivel T may 

be possible.  The master meter will be at the town/village line.   

 

On Co Rt 15 the connection point is necessary approximately 40 feet inside the village 

with a meter pit at the town/village line.  There is 1 ¼ inch main there now. 

 

The west side of US Rt 11 north is uncertain right now.  There is a possible four inch 

valve on Co Rt 22A.   

 

Jack Dodson stated that the village would like ductile iron water main installed and even 

might consider paying the difference in price if possible.  Jill Mattison stated that the 

residents on Co Rt 22A are very happy with the contractor’s work.   

 

The master meters have not been received and are due to ship on September 14
th

.    In the 

meantime water consumption is being tracked.   Water services will be installed in the 

next 2 to 3 weeks.  Bill Havener, Public Health Engineer with the Oswego County Health 

Department must approve the water mains for use before the services can be installed.  

Creekside Apartments is the only lateral service not being replaced.  The laterals are 

plastic with a wire tracer.  The new plastic is a very strong material.   

 

Co Rt 15 will be completed this week or next.  The contractor installed 1,000 feet of pipe 

today.   

 

Attorney Nelson will draft an IMA with revisions.  On September 9
th

 both the Town and 

Village boards are scheduled to meet at separate times.  It is hoped the revised IMA can 

be signed on this date.   

 

On motion byNancy Ridgeway, seconded by Ruth E. Scheppard and carried 

unanimously, the meeting was adjourned at6:31pm. 

  

Respectfully submitted, 

 

 

 

Tammy L. Miller, RMC 

Town Clerk 


